39 United States Environmental Protection Agency — Region 2 9%
S d CERCLA Removal Action Work Order i
Contractor: | ER Contract # | EP-S2-10-03 TO#: | 0084 | Date: | July 28 — August 1, 2014

EPA Region: | 02 Site ID | 02CU Shift:

Site Name:

Cornell-Dubilier Site (Properties 129, 306, 307)

OSC: | Mark Gallo
RM: | Blake MacKinney / Mark Bicksler
Monitor: | Work Order # | 002 = A |

Personnel Authorized

Qty Description s Hrs | Qty Description Hrs
| | Response Manager o) 12*
1 Field Cost Accountant C e | _6*
1 T&D Coordinator 4*
| Industrial Hygienist 4*
3 Cleanup Technicians (pending mobilization)
Equipment and Expendable Materials Authorized
Description Qty Description Qty

Special Comments/OT Authorization, DBA Authorization & Other Specialized Instructions

No overtime is approved for this work order. Any overtime needed must be requested in advance, approved by
the OSC, and documented as an amendment to this work order.
* off-site hours are approved for the time frame on this work order.

AMENDMENTS
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Description of Work To Be Performed

Provide Subcontracting Documentation

e Prior to subcontract award, provide documentation of competition to the OSC for all goods and services provided
that are expected to exceed $3,000 total over the duration of the removal action.

e For subcontracts with a value greater than $25,000 but less than $100,000 — Provide RFQ/Statement of Work for
OSC review prior to award of subcontract.

e For subcontracts with a value greater than $100,000 but less than $250,000 — Provide RFQ/Statement of Work for
OSC review prior to solicitation of quotes and provide documentation of competition for OSC consent prior to
award.

e For subcontracts in excess of $250,000 — Provide RFQ / Statement of Work to the OSC for review prior to
solicitation of bids and provide complete documentation of competition for CO consent.

2. Prepare for Site mobilization date of August 4, 2014,

3. Develop Site Specific Health and Safety Plan (HASP) for OSC review and approval, target date of 7/18/2014.

4. Identify vendors and obtain 3-bid pricing for area lodging for ERRS personnel. Provide summary and recommended
vendor for OSC review, target date of 7/18/2014.

5. Identify vendors and obtain 3-bid/competitive pricing of analytical services for waste classification of waste water
from house cleaning activities, target date of 7/25/2014.

6. Identify vendors and obtain 3-bid/competitive pricing of analytical services for waste classification of recovered vac
dust from house cleaning activities, target date of 8/4/2014.

7. Plan for mobilization of personnel, to the site, by 0730 on August 4, 2014. Plan for mobilization of 1 RM and 3
Cleanup Technicians.

8. Identify vendors for duct cleaning activity, assure HEPA vac utilized as part of recovery process during cleaning,
target date 8/4/2014.

9. Plan to provide necessary cleaning solutions (lestoil) and cleaning equipment (shop rags, brushes, buckets, mops, etc.)
for mobilization on 8/4/14.

I certify that the above work is ordered and authorized in the I acknowledge receipt of this work order.

performance of the above cited, Task Order.

Signature 7 . j Signature
Tl Sl Z[z9]14
Printed Name and Title U Date | Printed Name and Title Date

Mark Gallo
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